

199—43.8(476) Project reports.

43.8(1) A carrier shall file a project report with the board 12 months following the board's approval of a broadband initiative plan, interim projects, or tariff for rate increase, whichever comes first, and every 12 months thereafter until a final reconciliation report is filed.

43.8(2) The project report shall include the following information:

- a.* A statement detailing the carrier's progress toward completion of its approved plan;
- b.* A statement identifying the amount of money collected pursuant to Iowa Code section 476.97 as amended by 2003 Iowa Acts, chapter 126, section 6;
- c.* A statement identifying the carrier's expenditures for each approved project;
- d.* A statement identifying the total number of access lines in the exchange(s) specified in the plan and the access lines made available for advanced telecommunications services; and
- e.* A narrative statement of the reasons any particular project was not completed as described, proposed, or approved.